
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION M

DATE: OCT031983

suBJECT:Chemical Recovery Systems, Inc., Consent Decree Tracking System

FROM:R.E. 'BartTTt, Chief
Remedial Response Branch

TO:B.G. Constantelos, Director
Waste Management Division

I recommend that we adopt the following tracking system format for the Chemical
Recovery Consent Decree. The first tracking report for the Consent Decree has
been prepared assuming this format is acceptable and is attached.

1 . Cover Sheet

The cover sheet will flag to the supervisory structure any
problem areas within the report. In particular, this would
highlight any dates that have not been or are not expected
to be met. A new cover sheet will be prepared with each
report.

2. Tracking Log Sheets

fl, liq,
Events are listed in the order they appear in the Consent
Decree.

3. Procedures Concerning the Tracking System

The tracking report will be updated in October and in con-
junction with receipt of the results of the sampling and
analysis conducted approximately every six months for the
next two years.

The routing/distribution list for the report is as follows:

B. Constantelos, 5H R. Grimes, 5C
D. Stringham, 5H J. McPhee, 5C
R. Bartelt, 5HR K. Sutula, U.S. Attorney's Office, Cleveland
G. Vanderlaan, 5HR P. Schaeffer, DOJ, D.C.
R. Schaefer, 5C M. Kosakowski , OWPE, HQ

D. Nhoite, OLEC, HQ

Attachment

cc: Vanderlaan, 5HR
McPhee, 5C

EPA FORM 13204 (REV 3-76)



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

DATE: QCT 03 1983
SUBJECT: September Monthly Tracking Report

Chemical Recovery/Consent Decree

FROM: Sregg Kulma,
Remedial Respons

TO: See Addresses Below

The following are brief discussions on various items and topics involved in
the subject Consent Decree.

1. The Consent Decree was lodged with the United States District
Court, Northern District of Ohio, Eastern Division, on
August 12, 1983.

2. I was contacted by Jon McPhee on August 24, 1983, and advised
that Chem Recovery was prepared to conduct the site inspec-
tion required by the Consent Decree on either August 31 or
September 1, 1983. I arranged to conduct the inspection with
representatives of Chemical Recovery on September 1, 1983.
See the attached Trip Report for details.

3. Another site inspection will be scheduled for early October.

Attachment

Addressees

B. Constantelos, 5H R. Grimes, 5C
D. Stringham, 5H J. McPhee, 5C
R. Bartelt, 5HR K. Sutula, U.S. Attorney's Office, Cleveland
G. Vanderlaan, 5HR P. Schaeffer, DOJ, D.C.
R. Schaefer, 5C M. Kosakowski, OWPE, HQ

D. Whoite, OLEC, HQ



Chemical Recovery Systems, Inc.
Consent Decree
Tracking Report

Date
Due

8/15/83

8/15/83

8/15/83

8/15/83

Date
REC'D

9/1/83

9/1/83

Sect,
or
App.

V.A. (1)

V.A. (2)

V.A. (3)

V.A. (4)

EVENT

Jointly conduct a visual
inspection of the site
with U.S. ERA technical
personnel, to identify
spots of visibly contami-
nated soil if any.

Excavate all visibly contami-
nated soil identified by
inspection in V.A. (1 )

Excavate the perimeter of the
Brighton Still Building, to
a depth of one foot, and to a
distance of two feet beyond
the perimeter of the founda-
tion.

Dispose of all soil removed
in these excavation in an
U.S. ERA approved waste
disposal site.

Compliance
Yes No

X

X

Frequency
of Event

ONE-TIME

ONE-TIME

ONE-TIME

ONE-TIME

V

Notes
f

Due to delays in administrative pro-
cessing of the consent decree, it was
not lodged with the court until 8/1 2/
83, making it impossible to meet the
due date. However, the intent of the
consent decree was met.

Excavation of the perimeter of the
Brighton Still Building accomplished.
Remainder of soil removal to be
accomplished in prior to site grading
week of 9/12/83.

Site inspection was conducted on
September 1, 1983. The perimeter
of the building was excavated and
backfilled in accordance with the
consent decree.

Soil excavated from perimeter of the
Brighton Still Building was removed
and transported to Wayne Disposal in
Belleville, Michigan. Other soils to
be removed prior to grading and
seeding of the sight.



Chemical Recovery Systems, Inc., Consent Decree Tracking Report

Date
Due

8/15/83

8/15/83

10/07/83

12/22/83

6/22/84

1 2/22/84

6/22/85

Date
REC'O

Sect.
or
App.

V.A. (5)

V.A. (6)

V.B.

V.C.

EVENT

Backfill the excavated areas
with clean clay-containing
fill, as necessary, and grade
to conform with existing
terrain.

Gently grade site towards the
river bank to a slope of
approximately 3%
At the next horticultural ly
appropriate time, CRS will
seed the site with appropri-
ate grasses.
CRS will conduct monitoring
of the Black River adjacent
to the site a total of four
times following entry of the
Consent Decree for PCBs and
volatile organics. Each
monitoring to consist of at
least three samples, one
upstream and one downstream
and shall be depth-integrated.
Sampling and analysis to be
conducted according U.S. ERA
protocols. Sampling shall
take place once each Spring
during the first period of
intensive melting snow, or
w/in 48 hrs. of the first
rainfall one inch or more
after March 1, whichever
ocurrs first, but in no case
later than 6/22/83 and 6/22/
84; and once each fall w/in
48 hrs. after first rainfall
of one inch or more following
8/15, but in no case later
than 12/22/83 and 12/22/84

Compliance
Yes Ho

Frequency
of Event

ONE-TIME

ONE-TIME

ONE-TIME

Twice per
year,
four
times
total

Notes

After excavation of the perimeter of.
the Brighton Still Building, it was
backfilled with clean clay-containing
fill. Other backfilling will occur '
prior to grading and seeding of the
sight.
Chemical Recovery target date is 9/1 5/
83.
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